STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/9/2013  Page 1of 1
TO: Tony Anziano, Program Manager / FILE:  EA. 04 -0120F4
- CO-RTE-PM  SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE EED. NO.
CCO#: 282 SUPE’F_EMENT#: 0 | Category Code: CHXX CONTINGENCY BALANCE (incl. this change) $95,595,300.27
COST: $136,635.00 INCREASE ] DECREASE [ ] HEADQUARTERS APPROVAL REQUIRED? [1YES [ NO

PLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES NO
sUP M LN $0.00 ENVIRONMENTAL DOCUMENTS? ] N
CCO DESCRIPTION: PROJECT DESCRIPTION:
Suspender Rope Testing CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

i . .  Thi ; Previously Approved CCO Percentage Time Adjusled: Total # of Unrecenciled Deferred Time
Original Contract Time: THnEL AR TH Changs, Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:
Preparing and testing seven (7) 75 mm Type 1 suspender rope samples, and submitting a report.

At Panel Points 78, 80, 92, and 94 on the North and South Cables, the suspender ropes are not centered in the cable band
grooves, resulting in the ropes bearing against one side of the groove. As a result, the lay (position) of some of the wires in
the suspender rope was disturbed during load transfer. This change order will direct the Contractor to prepare and test seven
samples which replicate the field condition of the disturbed wire. These samples will be tested to confirm the adequacy of the
wire as is. This information will then be submitted by the Contractor to the Department for final approval.

The total cost of this change order is $136,635.00 lump sum, which can be financed from the contingency fund. A detailed
cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST

Construction Engineer: ~ William Casey, Sup TE Date  1/8/13 THIS REQUEST TOTAL TODATE
‘ : . ) ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 12/27/12 FORCE ACCOUNT $0.00 $0.00

Project Engineer: District Design, Jing Chen Date 12/28/12 | AGREED PRICE $136,635.00 $136,635.00

Project Manager: Date ADJUSTMENT $0.00 $0.00

FHWA Rep.: Date TOTAL $136,635.00 $136,635.00

FEDERAL PARTICIPATION

Envircnmental: Date

>~ ) T Dat P, [] PARTICIPATING [ ] PARTICIPATING IN PART NONE

Srigpecty B, RigFaley . [[] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify):

L) pag FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P, type)
Dislrict Priar Approval By: Date [C]cco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HOissuE PP By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Streel, MS-89, Sacramenlo, CA 95814,



